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COUNCIL DISTRICT: 6

SUBJECT: REPORT ON BIDS AND AWARD OF CONSTRUCTION CONTRACT
FOR THE 5939 - DEL MONTE PARK PROJECT

RECOMMENDATION

Report on bids and take appropriate action based on the evaluation of bids for the Del Monte
Park Project.

OUTCOME
Approval of this construction contract will allow for the construction of Del Monte Park.

Approval of an eight percent contingency will provide funding for any unanticipated work that
may be necessary for the completion of the project.

BACKGROUND

The Del Monte Park project site is an existing 1.7 acre parcel bounded by Auzerais Avenue to
the north, West Home Street to the south, a portion of Los Gatos Creek Trail to the east, and a
commercial property to the west (map attached). The park site was once a portion of the
former location of the historic Del Monte Cannery and was acquired by the City from KB
Homes, to satisfy its parkland obligation requirement for Monte Vista Project on Auzerais
Avenue. City Council approved the current master plan for the park on September 9, 2008.

On June 14, 2011, the City Council approved Resolution No. 75847 to authorize the City
Manager, or designee to submit four grant applications, including Del Monte Park Phase I, to
the Statewide Park Development and Community Revitalization Program of 2008 (Statewide
Park Program) administered by the Office of Grants and Local Services (OGALS) within the
California State Department of Parks and Recreation (DPR). On March 26, 2012, DPR
awarded a $3,500,000 grant to the City for development of Del Monte Park Phase 1
improvements. The grant agreement was fully executed on July 2, 2012. This grant is a
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reimbursable grant program for work completed. These funds have been combined with local
City funding sources to support the design and construction of this park project.

The base bid scope of work includes: a restroom, play area, dog park, open turf area,
walkways, benches, picnic tables, park signage, lighting, planting, irrigation and various site
furnishings. Certain Del Monte Cannery historic elements have been blended into the park
design, including the play area, restroom building and interpretive stations throughout the park.

Construction is scheduled to begin in January 2014 with completion in October 2014.

ANALYSIS
A supplemental memorandum will be provided after the bids are opened on November 21, 2013.

Council Policy provides for a standard contingency of ten percent for building projects and five
percent for park projects. Since this project includes a design/build restroom, an eight percent
contingency is requested for any unanticipated work that may be necessary for the completion of
this portion of the project. There are sufficient funds to provide for the recommended
contingency.

EVALUATION AND FOLLOW-UP

The project is currently within budget and on schedule. Other than the Supplemental
Memorandum after bids are opened, no additional follow up action with the Council is expected
at this time.

PUBLIC OUTREACH/INTEREST

‘/ Crlterlon 1: Requires Council action on the use of public funds equal to $1,000,000 or gleatel
(Required: Website Posting)

E:l Criterion 2: Adoption of a new or revised policy that may have implications for public
health, safety, quality of life, or financial/economic vitality of the City. (Required: E-
mail and Website Posting)

D Criterion 3: Consideration of proposed changes to service delivery, programs, staffing
that may have impacts to community services and have been identified by staff, Council or
a Community group that requires special outreach. (Required: E-mail, Website Posting,
Community Meetings, Notice in appropriate newspapers)

This item meets Criterion 1: Requires Council action on the use of public funds equal to
$1,000,000 or greater. To solicit contractors, this project was listed on Bidsync and advertised in
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the San José Post Record. This award memorandum will be posted on the City’s website for the
December 3, 2013 Council Agenda.

COORDINATION

This memorandum has been coordinated with the Departments of Parks, Recreation and
Neighborhood Services, Planning, Building and Code Enforcement, the City Attorney’s Office
and the City Manager’s Budget Office.

FISCAL/POLICY ALIGNMENT

This project is consistent with the Council-approved Budget Strategy Economic Recovery
section in that it will spur construction spending in our local economy.

COST SUMMARY/IMPLICATIONS

1. AMOUNT OF RECOMMENDATION/COST OF PROJECT:

Project Delivery $ 583,534 *
Construction (Engineer’s Estimate) 2,685,355
Contingency - 214,828
TOTAL PROJECT COSTS $3,483,717
Prior Year Expenditure (128,534)
REMAINING PROJECT COSTS $3,355,183

* A total of $128,534 was expended or encumbered through 2012-2013 for Project

Delivery cost.

2. COST ELEMENTS OF CONSTRUCTION CONTRACT:

Temporary Facilities, Mobilization, SWPPP, Utility $379,832
Conflict and Emergency Erosion Control

Demolition and Site Clearing, Earthwork, Grading, 165,810
Drainage and Sewer ,

Paving, Pavers, Seatwalls, Retaining Walls, Signage and 530,599
Entry Pilasters. Fences and Gates, and Site Furnishings

Artificial Turf 103,550
Playground Equipment and Playground Protective 255,596
Surfacing

Electrical, Planting, [rrigation, and Miscellaneous Site 514,968
Amentities

Restroom Building 600,000
Shade Structures 135,000

TOTAL CONSTRUCTION CONTRACT AMOUNT

$2,685,355
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3. SOURCE OF FUNDING: 375-Subdivision Park Trust Fund .

4, OPERATING COSTS: The new Del Monte Park will have an operating and

maintenance impact of approximately $57,500 annually starting in 2014-2015 which is
slightly greater than the $53,000 that was included in the 2014-2018 Five-Year General
Fund Forecast released in February 2013. The revised figures will be included in the

2015-2019 Five-Year General Fund Forecast.

BUDGET REFERENCE

The table below identifies the fund and appropriations proposed to fund the contract

recommended as part of this memo and remaining project costs, including project delivery,

construction, and contingency costs.

2013-2014
Adopted Last Budget
Fund | Appn Appn. Total Amt. for Capital Action (Date,
# # Name RC# Appn Contract | Budget Page Ord. No.)
Remaining Project Costs $3,355,183
Remaining Funding Available
375 | 7411 | Del Monte | 172185 | $3,371,000 $2,685,355 V-534 10/08/2013
Park ‘ Ord. No. 29320
Total Current Funding Available | $3,371,000 $2,685,355
CEQA
Exempt, File No. PP08-094.
/s/
DAVID SYKES

Director of Public Works

For questions, please contact Barry Ng, Deputy Director, at 408-535-8300.

Attachment: map
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